
 

Progress report June 30, 2016 

 

Grant Number 7310003 

 

Title: Biomass Reforestation for Boreal Forest 

 

Grantee: Alaska Division of Forestry 

 

Reporting period:  April 1, 2016 to June 30, 2016. 

 



 

Deliverables submitted: 

 

Progress report. Manuscript for publication.  

 

Budget: 

 

No expenditures. 

 

Schedule Status:  
 

We are currently on schedule with updated schedule. 



 

Percent Completion: 

 

Milestone Task 
Start 
Date 

End 
Date 

Grant 
Funds 

Match 
Funds 

Total 
Budget Deliverables 

Percent 
Completed 

  

1 

Select field sites 
Dec-
13 

Mar-
13 

 $      
533  

 $      
533  

 $    
1,065  

Written 
agreements for 
site use 100 

  

2 Finalize planting 
design Jan-13 

Mar-
13 

 $      
256  

 $      
256  

 $       
511  

Planting 
designs 100 

MS 1: AEA accepts site agreements and final planting designs   

  

3 Collect and store 
cuttings 

Mar-
13 

Mar-
13 

 $   
3,813  

 $   
3,813  

 $    
7,625    100 

  
4 

Plant cuttings Jun-13 Sep-13 
 $ 
11,210  

 $ 
11,210  

 $  
22,419    100 

  

5 Evaluate 
plantations Year 
1 

Nov-
13 Dec-13 

 $   
2,956  

 $   
6,288  

 $    
9,244  

Year 1 
summary 
report 100 

MS 2: AEA accepts Year 1 summary report   

  

6 Select and obtain 
Year 2 cuttings 

Mar-
14 Jun-14 

 $   
4,000  

 $   
4,000  

 $    
8,000  

Year 2 planting 
plan 100 

MS 3: AEA accepts Year 2 planting plan   

  

7 Plant and 
transplant 
cuttings to Delta 
site Jun-14 Jul-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     100 

  

8 Plant cuttings in 
rural village Jun-14 Sep-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     100 

  

9 
Evaluate 
plantations 2014 

Aug-
14 Oct-14 

 $   
3,500  

 $   
3,500  

 $    
7,000  

Year 2 
summary 
report  100 

MS 4: AEA accepts Year 2 summary report   

  

10 Evaluate 
plantations 2015 

Aug-
15 Oct-15 

 $   
3,500  

 $   
3,500  

 $    
7,000     100 

  

11 Prepare draft 
project report Oct-15 

Nov-
15 

 $   
4,000  

 $   
4,000  

 $    
8,000  Draft report  40 

  

12 Prepare final 
report 

Dec-
15 Dec-15 

 $   
5,234  

 $   
1,902  

 $    
7,136  

Final project 
report   

MS 5: AEA accepts final report   

                    

Total 
  

      
 $ 
45,000  

 $ 
45,000  

 $  
90,000      

 

  

 

 

 



Work Progress: 

 

Val Barber has prepared and submitted data summary for ACEP. Val is preparing manuscript for 

publication.  

 

Future work: 

 

Final report. Submission of manuscript.  


